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AMENDMENT NO. 3
TO THE
ANTHC PRIMARY CARE FACILITY
FINANCIAL ASSISTANCE SUB-AWARD
NATIVE VILLAGE OF TETLIN, ALASKA

PROJECT NO. AN 02-G34

To complete this project, the ANTHC and Village mutually agree to the terms and conditions
contained in this Amendment.

APPROVED BY: (”é//ﬁ 7 ﬁ;ﬁ” /%

Date Paul Sherry
Chief Executive Ofﬁce1
ANTHC
APPROVED BY: ] / [ % / 0 ‘-'/ @M
Date Donald Adams

First Chief



AMENDMENT NO. 3
TO THE
ANTHC PRIMARY CARE FACILITY
FINANCIAL ASSISTANCE SUB-AWARD
NATIVE VILLAGE OF TETLIN, ALASKA

PROJECT NO. AN 02-G34

DATE OF DOCUMENT:
June 2004

A. INTRODUCTION

Throughout this Amendment these entities are referred to as follows:

Native Village of Tetlin = Village
Alaska Native Tribal Health Consortium = ANTHC
Financial Assistance Sub-Award = FSA

On Angust 21, 2002, the ANTHC and Village executed an FSA authorized by the Denali
Commission to construct a new health clinic in Tetlin, Alaska. The project was funded by
the Denali Commission and also included Tribal matching funds. An Amendment No. 1 to
the FSA was executed on October 10, 2003 to correct a minor accounting error. An
Amendment No. 2 to the FSA was executed on February 24, 2004, to add $41,793 of
design funds.

BR. AMENDMENT TO REVISE PROJECT BUDGET AND FUNDING SOURCES TABLE

To pay for construction costs, the Denali Commission has added $156,998 to its previous
$713,217 of funding (identified in Amendment No. 2). Total Commission funding
therefore equals $870,215. The additional funds are derived from Denali Commission
Financial Assistance Award Project No. 0100-DC-2003-113, Addendum B, dated January
2004.

Furthermore, the Village has been awarded $107,006 of Indian Health Service FY03 Tribal
Equipment Funds to pay for health clinic equipment. By signing this Agreement, the
Village is assuring that, upon receipt, these funds shall be made available to the project. If
inkind or other funding sources are unavailable, transfers to the Native Village of Tetlin
will be curtailed.

The Tribal match of $126,576 has not changed.

The scope of work has not changed.
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PROJECT NO. AN 02-G34 JTUNE 2004
A revised Project Budget and Funding Sources Table is provided below.
Project Budget and Funding Sources
Job £ | Unit Tribal Denali Denali IHS
Type| ScopeofWork |Qty| S| Cost | FY02 | Fy02 | FY03 FY03 Total
Design new
M-CL |health clinic 1 | LS| 41,793 0 41,793 0 0 41,793
~ |Construct new
M-CL |health clinic, phase 1 | 1 | LS| 748,265 126,576| 621,689 0 0| 748,265
Construct new
M-CL |health clinic, phase 2 | 1 | LS| 156,998 0 0f 156,998 0 156,998
health clinic
M-CL |equipment 1 | LS| 107,006 0 0 ol 107,006 107,006
Construction Subtotal] 126,576 663,482 156,998 107,006] 1,054,062
* Project Operations 0 49,735 0 -0 49,735
Total Project Cost] $126,576 $713,217| $156,998 107,006|$1,103,797

* A project operations expense of 8% was deducted from the Denali Commission funding amount of $671,424
(see Amendment No. 1). The expense has never been deducted from Tribal matching funds, nor from the
$41,793 of design funds (see Amendment No. 2), nor from either funding sources in Amendment No. 3.
Numbers in this table have been rounded to the nearest dollar.

This document constitutes Amendment No. 3 to the FSA for the new health clinic in Tetlin,
Alaska. All other sections of the original FSA and/or Amendment Nos. 1 and 2 remain in
effect as agreed upon and executed.




ALASKA NATIVE TrRiBAL HEALTH CONSORTIUM
Division of Environmental Health & Engineering
1901 8. Bragaw St., Suite 200

Anchorage, Alaska 99508

MEMORANDUM
DATE: May 2004
FROM: Environmental Review Officer

SUBJECT: Native Village of Tetlin — Environmental Review
Amendment No. 3, Project No. AN 02-G34

TO: FOR THE RECORD

Based upon proposed Federal funding for this project, an environmental review in accordance
with the National Environmental Policy Act (NEPA) and the National Historic Preservation Act
(NHPA) is required. The Alaska Native Tribal Health Consortium (ANTHC) has considered all
potential environmental concerns (specific and cumulative effects) associated with the project in
consultation with applicable federal, state, and local authorities. An environmental review was
completed in July 2002 with respect to the proposed health facilities construction at Tetlin,
Alaska under Project No. AN 02-G34. This Amendment will not change the scope outlined in
the original document, and therefore no additional environmental review is necessary at this time.

If the scope of work is changed in the future, then the ANTHC will revisit this environmental
review to determine if potential environmental concerns have been addressed.

Clhrece
Chris Campbell



